
 
 

IMPORTANT INFORMATION!!! 
 

FTS Pauses Migration of IT Systems 
 
FTS is rescheduling the migration/cutover of the IT Solutions Legacy 
System (ITSS) to a new ITSS Integrated System.  The Kansas City R6 
rollover, originally scheduled for Nov 6-11, is now tentatively sched-
uled for January 15-20.  To afford the regions an extended opportunity 
to further prepare their data for a more successful migration, the rollout 
process will pause at the conclusion of the cut over for Regions 1, 2 and 
3 (Oct 30-Nov 4).  The rollouts will resume after the beginning of the cal-
endar year, when the deployment of the maintenance releases is com-
plete.  If you have any systems conversion questions, please call Claire 
Allman at (816) 823-2963 or your Customer Service Representative. 
 
The ITSS Integrated Systems Rollout schedule for the GSA regions is: 
 
Region 1 Boston                          In Process 
Region 2 New York                      In Process 
Region 3 Philadelphia                 In Process 
Region 4 Atlanta                          Rescheduled (TBA) 
Region 5 Chicago                        Rescheduled (TBA) 
Region 6 Kansas City               Rescheduled (Tentative Jan.15-20) 
Region 7 Fort Worth                    Migrated 
Region 8 Denver                         Migrated 
Region 9 San Francisco              Rescheduled (TBA) 
Region 10 Auburn                       Migrated 
Region 11 Washington, D.C.       Rescheduled (TBA) 
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